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Validation Days:  1/5-12-19-26/98
Announcements:
02/18/98: Instrument WG meeting at 9:30 a.m., 2/23/98 in room 118

Standing Committee Reports

 Item Committee Responsibility Date Status

1. DAAC/ECS Interfaces Travers/Lee/Direskeneli/
Harbison

2/18/98 Approval for CERES processing on LaTIS for AM-1.  We still need to plan a
test of subsystems within ECS environment (e.g., 1,2,3,11?)  Also need to
work archival product interface between LaTIS, ECS.  Have to speed up
SSI&T and testing at DAAC.

2. Science Computing Facility Mackey 2/18/98 Rebuilt lightning and stable so far.  QA directories on SCF now available.
Weekend SA pager support starts this week.

3. Toolkit Mackey/Fan 2/18/98 Need to coordinate TK updates such as utcpole file in CM area with corre-
sponding DAAC updates.

4. System Issues
Metadata Fan 2/6/98 Bulletin modified, put on web, now out of date again.  Reviewed all .met files.

New errors found working with Paula on bounding rectangles.  New product
specific attributes found as part of review (needed for both ECS and LaTIS).

QA Geier 2/6/98 Denise volunteered for ECS certification test.
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LaTIS Interface Mitchum 1/21/98 6-digit configuration code for external and internal changes.

Documentation Guidelines Tolson/Mitchum 2/6/98 Draft Data Products Catalog nearly ready for review.

5. Working Group Status

5.01 External Interfaces Ferebee/Chapman/
Weaver/Flug/Nguyen

2/18/98 Partial success in scheduling activities via remote login to GSFC.  Most EOS-
IST tests did not work.

5.02 Simulator Chapman 2/18/98 Putting EOS-AM simulator hardware together.  New MATLAB model for soft-
ware simulation on both TRMM and EOS-AM.  Found bug in TRW GSE for
loading long commands.

5.03 Visualization/validation tools Currey/Neely/Cady/Flug/
Liu

2/18/98 Looking at about 3 km along-track errors.  Still trying to find out why.  Initial
runs with TRMM shim angles look promising.

5.04 Instrument Escuadra/Cooper/Hess
Anselmo/Filer/Weaver
Spence/Rodier/Kibler

2/18/98 Nice list of validation problems being tracked by Phil Hess.  Suggest that each
WG start a list in similar format.  Preparing for “final” delivery and reprocess-
ing for TRMM.
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5.05 ERBE-like Kibler/Robbins/Chang/

Kizer
2/18/98 Revised ERBE-like delivered to CM last week as scheduled.   Let’s get to

DAAC and reprocess all Earth-viewing data ASAP.   This version has latest
validation mods for LW tropical constant, 3-channel intercomparison and
beta angle.

5.06 Clouds Currey/Murray/McKinley/
Sun-Mack/McIntire/Miller

2/18/98 Clouds moving to production this week at DAAC.  Two days processed at SCF
for validation.

5.07 Inversion Geier/Nolan/Robbins/
Franklin

2/18/98 Created 5 footprint test SSF in HDF for use as sample to demonstrate read
code.

5.08 SARB Coleman/Kizer/
Gupta

2/18/98 Redelivery of 5.0 to DAAC using latest toolkit.  Tested 5.0 at SCF with first
TRMM data from clouds/Inversion.  Unexplained core dumps in 12.0 on
4 days since launch.

5.09 TISA Mitchum/Costulis/Stassi
McKoy/Raju/Fan/
Jimenez/Ayers

2/18/98 Next delivery of TISA subsystems needed for operation with TK 5.2.1.  Work-
ing to produce GGEO plots on web page as part of production runs.

5.10 CERESlib (common library
used by more than one sub
system)

Mitchum/Stassi/Fan 2/6/98 Some discussion to simplify configuration code: 3 digits to track PGE-unique
items, 3 digits to track input data versions.


